


# Revitalising Central Geelong

## Action Plan Progress

SEPTEMBER 2021




## Planning for Growth

> Fast track major project approvals

1 Utility Infrastructure Upgrade Strategy **Strategy completed**




2 Moolap Coastal Strategic Framework Plan **Completed**



3 Gheringhap Street Drain\* **Completed**



4 Review Central Geelong Planning Framework **Underway**



## A stronger CBD

> New jobs – NDIS, Barwon Water & Worksafe HQs in central Geelong

> New development opportunities

5 Improve existing and construct new laneways **Action Plan completed, Dennys Place Laneway\* underway**



6 Lt Malop St West End laneways street upgrade **Project completed**



7 City of Greater Geelong's new Civic Precinct 'Wurriki Nyal' **Construction to be completed 2022**



8 Western Beach Masterplan, including a delivery strategy for a convention centre **Completed**



9 West End Action Plan **Completed**

## Inhabiting the City

> Support delivery of city housing **See major project approvals**

> Host events

10 Plan for community infrastructure **Completed**



11 Construction of the Geelong Waterfront Safe Harbour Precinct Project\* **Wangim Walk Project completed**



12 Continue the redevelopment of Kardinia Park stadium **Stage 4 completed, Stage 5 underway**



## Smart City

13 Construct the Geelong Tech School **Completed**



14 Deakin Student Housing **Completed**



15 Plan for expansion of health and education facilities **Underway**

16 Construct upgrade of Geelong Performing Arts Centre **Stage 2 completed, Stage 3 underway**




17 Plan for cultural precinct **Completed**



18 'Implement the Arts and Cultural Precinct Masterplan **Construct upgrades to the Arts & Cultural precinct public realm underway**



19 An operating plan for transport **Draft completed**



20 Prepare a parking and movement strategy **Currently underway**



21 Highlight city arrival points\* **Stage 1 artworks completed, Stage 2 Bellerine St complete & Yarra St to commence early 2022**

22 Geelong Station Precinct **Draft Geelong Station Precinct – Land Use and Master Plan completed, Stage 1 upgrades implementation\* underway**

23 Develop a commuter parking strategy **Completed**

24 Construct Little Malop St Bridge **Completed**

## Green Spine

25 Construct Green Spine **Block 2 completed, Block 1 north side\* expected completion end of 2021**



26 Design Green Spine Blocks 3-6\* **Commenced Aug 2021**



27 Construct an integrated public space and water management project in Johnstone Park **Completed**

